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STATEMENT OF OBJECTIVES (SOO) 

FOR 

MARINE CORPS TRAINING INFORMATION MANAGEMENT SYSTEM (MCTIMS) 

 

1.0 BACKGROUND 

MCTIMS system is to be the single source of training data for the USMC, to satisfy for 

Department of Defense (DoD) mandated Readiness Reporting requirements, to provide decision-

support capabilities, and to provide analytical capabilities to enable business process insight, 

analysis and improvement.  MCTIMS is a manageable, scalable, affordable data training center 

analysis framework.  It is designed to support access to historical training data in a consistent and 

integrated manner for school houses to conduct analysis, planning, and Program of Instructions 

(POIs) development for training purposes. MCTIMS is considered to be Mission Assurance 

Category (MAC) III with a Confidentiality Level as described in Department of Defense 

Instruction (DoDI) 8500.2 of Sensitive but Unclassified (SBU).  MCTIMS is identified as 

Defense Automated Document Management System (DADMS) Number #21448.  Appendices to 

this SOO provide the following: 
 

 Appendix 1, MCTIMS Recurring Data Load Sources 

 Appendix 2, MCTIMS Open Engineering Change Proposals 

 Appendix 3, MCTIMS Government Furnished Equipment (GFE) 

 Appendix A, MCTIMS Engineering Artifacts 

 Appendix B, MCTIMS Requirements Traceability Matrix (RTM)  

 Appendix C, MCTIMS Interfaces 

2.0 OBJECTIVES 

The objective of MCTIMS is to provide a single source of enterprise training system for 

TECOM.  It is a web-based system, accessible from any computer using IE 8.0 or higher and a 

Common Access Card (CAC) reader.  MCTIMS maintains Training and Readiness Manuals, 

Curricula, MOS Manual, MOS Roadmaps, Course Schedules, and Class Seat allocations.  

MCTIMS is also used to input and track:  student registrations, test scores, class standings, and 

course completions for Marines.  Recent enhancements to MCTIMS have enabled the 

operational force units in the conduct of unit training management and readiness reporting.  

MCTIMS is resident on hardware hosted and located on Marine Corps Base, Quantico, VA.  

Future development efforts include Interfaces with Advance Skills Management (ASM), Army 

Training Requirements and Resources System (ATRRS), Corporate enterprise Training Activity 

Resource System (CeTARS), Defense Manpower Data Center (DMDC), Defense Readiness 

Reporting System (DRRS), MarineNet, Marine Corps Recruiting Information Support System 

(MCRISS), Marine Corps Range and Training Area Management System (MCRTAMS), Marine 

Corps Total Force System (MCTFS), Military Personnel Data System –Oracle Training 

Administration (MilPDS-OTA), Operational Data Store Enterprise (ODSE), Recruit Distribution 

Model (RDM), Sailor/Marine American Council on Education Registry Transcript (SMART), 
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Training and Education Command (TECOM) Web, Total Force Data Warehouse (TFDW), and 

Total Force Structure Management System (TFSMS).   

The purpose of this Statement of Objectives (SOO) is to select a MCTIMS Systems Integrator to 

provide the full range of services and supports to sustain the deployed MCTIMS 

v2.0.x.xcapability while at the same time designing, producing, testing, and integrating new 

MCTIMS functionality with a common look and feel across all modules.  

2.1 Objective 1:  Program Management Objectives 

The Government will: 

2.1.1 Select a System Integrator that is able to identify and implement innovative 

sustainment and development approaches that reduce MCTIMS Post Deployment 

Software Support (PDSS) and development costs. 

2.1.2 Gain an understanding of Offeror’s commitment to quality processes and 

procedures through the review of each Offeror’s Capability Maturity Model 

Integration (CMMI) Level III Appraisal Disclosure Statement that is to be 

submitted with the response to this Solicitation. 

2.1.3 Obtain technical data rights, both software and hardware, such that post completion 

of this contract, the Government can maintain and modify the system using 

Government personnel and third party contractors. 

2.1.4 Ensure Offerors communicate their proposed work effort in the form of a 

Contractor Work Breakdown Structure (CWBS). 

The Contractor shall: 

2.1.5 Design, develop, test and sustain MCTIMS with at least a CMMI level III certified 

software development process.  Provide a copy of CMMI Level III certification. 

2.1.6 Provide personnel that have the required education, certification, and experience 

and knowledge of performing information assurance, analysis, design, COTS 

adaptation, integration, training, and testing.  Provide personnel that have Secret 

security clearances and ensure that foreign nationals do not have access to the 

database. 

2.1.7 Develop and document procedures for managing system engineering, software and 

hardware integration in compliance with Section 4.0 of this SOO. 

2.1.8 Propose a comprehensive and cost effective Contract Data Requirements (CDRL) 

package tailored to the proposed contract solution (the proposed CDRL package 

needs to address program areas such as development, sustainment and management 

and provide expected number of labor hours and cost to deliver each CDRL). 

2.1.9 Maintain, upgrade and develop a system that meets the Requirements Traceability 

Matrix (RTM) Threshold/Objective requirements, within the allowable trade space, 

aligned with the program cost and schedule constraints (see Appendix B and Figure 

1). 
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2.1.10 Propose a system integrator provided development environment that is 

representative of the production environment. 

2.1.11 Sustain a system that meets technical requirements within program cost and 

schedule constraints. 

2.1.12 Develop new requirements that meet technical requirements within program cost 

and schedule. 
 
2.2 Objective 2:  Program Management Objectives 

The Government will: 

2.2.1 The Government seeks a Program Management capability that establishes and 

maintains program management practices throughout the period of performance.  

Program management practices shall provide visibility into the contractors’ 

organization and techniques used in managing the program, specifically data 

management.   

2.2.2 Documentation shall be readily available to Government representative(s) during 

planned visits. Any electronic databases or applications used to store, track, share, 

transmit or display information pertaining to this contract shall be web-based.   

2.2.3 Establish a Government/Contractor Integrated Product Team (IPT) partnership that 

is beneficial to achieving program goals and reduces the overall level of 

government oversight required.   

2.2.4 Deliver all CDRLs and Contractor products to the Government’s electronic 

collaborative data environment.   

2.2.5 Establish a sound risk management system, which mitigates program risks and 

provides for special emphasis on software development efforts through integration 

of metrics to monitor program status.  Ensure risk program includes sustainment 

criteria that aid in reduction of PDSS costs. 

 
The Contractor shall provide a PWS that demonstrates the Contractor’s approach to 

how it will: 

 

2.2.6 Design, develop, test and sustain MCTIMS with at least a Capability Maturity 

Model Integration (CMMI) level III certified software development process.   

2.2.7 Maintain an accurate schedule of program events and recommended program 

schedules, including review and evaluation techniques, which provide for the 

earliest delivery schedule while at the same time satisfying all requirements in a 

cost effective manner.   

2.2.8 Notify the Government in writing of any anticipated or projected work stoppages or 

delays that will impact schedules. The contractor shall establish a single, centralized 

system for management of all data required under this contract. 

2.2.9 The program schedule shall include all significant events, and a Program Planning 

Milestone Chart shall depict major tasks and events from start to completion of the 

contract.    The contractor, in developing information that will be furnished to the 
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Government, shall make the maximum use of existing data and provide maximum 

multiple use of technical information.   

2.2.10 Provide and maintain a Quality Assurance Plan (QAP) that addresses their approach 

to ensure the highest level of Quality Assurance (QA) for MCTIMS. 

2.2.11 Provide Contractor Work Breakdown Structure (CWBS) detailed at a minimum to 

level three (3).  The CWBS is required to be compliant with MIL-STD-881C and 

specifically in Appendix K in this standard.  

2.2.12 Provide Risk Management Plan (RMP) to ensure all risks associated with MCTIMS 

is captured and tracked in a risk registry.   

2.2.13 Attend monthly Government CCBs with the PO and Functional Managers (FM).  

All Engineering Change Proposals (ECPs) shall be prepared by the contractor and 

submitted to the CCB for review at least one (1) week prior to the scheduled CCB.    

The contractor shall be responsible for recording the actions taken during these 

CCBs in the form of minutes. 

2.2.14 Attend monthly IPRs with the PO and FMs.  The contractor shall be responsible for 

recording the actions taken during the IPRs in the form of minutes, which shall be 

delivered within five (5) working days after each IPR. 

2.2.15 Prepare and submit MSRs by the tenth (10
th

) calendar day following the end of the 

preceding month to the PO electronically.  Each MSR shall cover month-end 

accomplishments, status of deliverables, planned activities, IA network scan results, 

STIG compliance, trouble tickets and any other items that need the PO’s attention.  

The draft MSR format shall be provided to the PO at IKOM.   

2.2.16 Provide Information Assurance (IA) Lead Personnel by name for MCTIMS to 

ensure MCTIMS maintains current Authority to Operate (ATO) and sustains IA 

DIACAP compliance 

2.2.17 Provide personnel that have the education, certification, experience, and clearances 

sufficient to manage, design, develop, test, produce, operate, and sustain, the 

MCTIMS v2.0.x.xprogram, products and processes.  This includes understanding 

and a comprehensive knowledge of the interfaces between modules utilizing current 

software schema. 

2.2.18 Develop and document procedures for configuration management and systems 

engineering, software and hardware integration in compliance with Section 2.0 of 

this SOO. 

2.2.19 Provide understanding and a comprehensive knowledge of the USMC formal 

schools training methodology, business processes, and HRDP.  This would impact 

understanding how the modules within MCTIMS link to each other. 

2.2.20 Propose a comprehensive and cost effective Contract Data Requirements (CDRL) 

package tailored to the proposed contract solution (the proposed CDRL package 

needs to address program areas such as development, sustainment and management 

and provide expected number of labor hours and cost to deliver each CDRL). 

2.2.21 Utilize the GFE to support a development/sandbox environment that is 

representative of the production/test environment. 
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2.2.22 Provide technical data rights, both software and hardware, such that post 

completion of this contract, the Government can maintain and modify the system 

using Government personnel and third party contractors.  

2.2.23 Deliver all CDRLs and Contractor products to the Government’s electronic 

collaborative data environment which is the MCEITS portal.   

2.2.24 Reduce initial and life cycle costs from the current system. 

2.2.25 Establish strict program control processes to ensure mitigation of risks, minimal 

schedule variances, and adherence to budget. 

2.2.26 Propose a method of measuring the level of customer satisfaction. 

2.2.27 Communicate emergent system issues via telephone and email within twenty-four 

(24) hours of discovery identifying issue(s), scope, impact, recommended 

resolution, and notification once an issue has been resolved.  Ensure this is captured 

through the trouble ticket resolution for CM tracking.   

2.2.28 Establish a program management system based on the Government approved 

Integrated Master Plan/Integrated Master Schedule that provides accurate and 

timely schedule, cost and performance in accordance with the MCTIMS 

Performance Measurement Plan (PMP) information throughout the life cycle of the 

program. 

2.2.29 Establish a sound risk management system, which mitigates program risks and 

assess risks in terms of their probability or likelihood of occurrence as well as their 

impact to MCTIMS technical, schedule, resource, and management process 

objectives.   

2.2.30 Participate in a Government-established government/contractor Integrated Product 

Team (IPT) that is beneficial to achieving program goals and reducing the overall 

level of required government oversight. 

2.2.31 Minimize the effects of planned or unplanned outages at building 2043, Diamond 

Hall, and contractor site where development equipment will be located. 

2.3 Objective 3:  Post Deployment System Sustainment (PDSS).   PDSS includes all 

sustainment activities, products, and processes required to achieve the objectives outlined 

below.  The Contractor shall submit a PDSS Plan that fully describes the Contractor's PDSS 

program while integrating the PDSS CDRLs.  

The Contractor shall provide a PWS that demonstrates the Contractor’s approach to 

how it will: 

 

2.3.1 PDSS to include analysis, trouble shooting, debugging, testing, documentation, and 

configuration management efforts to maintain the current fielded system.  The 

Government expects that this support will include Engineering Change Proposals 

(ECPs) tracking and status, Developmental Release status, Funding status, 

Personnel issues, C&A status, Software status, Hardware status, help desk and FSR 

support.  The Government expects that brief summaries of the support provided by 

the Contractor during the month will be included in the applicable Monthly Status 

Report. 
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2.3.2 Provide consulting and training services to include analysis of requirement. This 

entails feasibility assessments for product and process improvements and 

enhancements, data transmission, existing data structure tables, design of additional 

data structures as required, and administration and security requirements. 

2.3.3 Develop and implement an Integrated Logistics Support (ILS) program that ensures 

the logistics support package supports the currently fielded systems (production and 

development). 

2.3.4 Provide functional and technical expertise onsite at Marine Corps Base, Quantico to 

support users as related to MCTIMS data applications, e.g. Cognos, Comvault, 

Windows Server 2003, Oracle, QuestionMark Perception, and other software 

applications.  

2.3.5 Provide design, development, administration, and maintenance of Cognos, 

Comvault, Windows Server 2003, Oracle, QuestionMark Perception and other 

software applications. 

2.3.6 Maintain the production platforms Non-classified Internet Protocol Router Network 

(NIPRNet) and Continuity of Operation (COOP) (once established) to ensure 

existing Information Assurance (IA) Certifications and Accreditations (C&A) are 

maintained and future accreditation packages are prepared and submitted accurately 

and timely per the defined USMC IA C&A processes and recommended schedule. 

2.3.7 Restore MCTIMS capability in the event of a system failure in accordance with the 

specified Threshold/Objective requirements (Thresholds and Objectives are defined 

in the System Design Specification (SDS), see Appendix D 

2.3.8 ).   

2.3.9 Minimize the effects of planned and unplanned downtime on the system operational 

availability and the ability for MCTIMS to deliver training data to Marine Corps 

users. 

2.3.10 Control all requirement changes, track requirement progress, hold reviews, develop 

future enhancements and include all ECPs in the WBS.  Study existing 

documentation and update and/or develop a System Requirements Document 

(SRD).  The SRD must clearly document all requirements (i.e. functional, interface, 

maintainability, operational, performance, privacy, quality, reliability, security and 

training) implemented and proposed within MCTIMS and any constraints and 

assumptions.   

2.3.11 Classify all ECPs as either Type I – Maintenance/Revision or Type II – System 

Enhancement, track, and maintain for review as necessary. Classification of all 

ECPs shall be reviewed by the COR/PO and CCB members. 

2.3.12 Type I ECP’s shall be submitted when changes are required to: (a) Correct 

deficiencies; (b) Add or modify interface or interoperability requirements; (c) Make 

a significant and measurable effectiveness change in the operational capabilities or 

logistics supportability of the system; (d) Effect substantial life cycle costs/savings; 

and (e) Prevent slippage in an approved production schedule.  Type II ECP’s shall 

be submitted by the Contractor to the Contracting Officer Representative (COR) for 

approval for those engineering changes, which impacts enhancements to the system. 

2.3.13 For Type II ECPs, the Contractor shall provide a Rough Order of Magnitude 

(ROM) estimate including the number of hours required to complete the ECP.  The 

ROM shall be submitted to the COR/PO for presentation to the CCB for 
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prioritization.  ECPs shall also report priority and severity of the issue. 

2.3.14 Conduct hardware and software refresh which will include upgrading from Oracle 

10g to 11g, Windows 2008, and Red Hat Linux 5.  The Contractor’s strategy and 

implementation plan shall ensure updates to appropriate programmatic support 

documentation and system engineering design reviews.  If the Government accepts 

and exercises proposed upgrades, then Environment, Safety, and Occupational 

Health (ESOH) analysis/documentation is required.   

2.3.15 Manage software license maintenance for software identified in Appendix 3, 

Section B, from 3rd party sources, which will be reimbursed as Other Direct Costs.  

Maintain a database that identifies software used in support MCTIMS. This 

database may have additions and deletions applied as directed by the PO. The 

database will contain: manufacturer, serial number, date of purchase (if known), 

warranty, quantity, price, and maintenance period. 

2.3.16 Assist the MCTIMS PO in developing a Life Cycle Management Plan, to include a 

Life Cycle Cost Estimate (LCCE). 

2.3.17 Maintain interfaces, reliability, and availability between the current 14 modules of 

MCTIMS while performing PDSS support.  Reliability and Availability of 

interfaces of all 14 modules is 99%.  

2.3.18 Ensure the MCTIMS program maintains IA documentation in accordance with 

DoDI 8510.01-M DIACAP, which are living documentation and continuous 

updates are expected.  Systems operating within the Marine Corps Enterprise 

Network (MCEN) must also comply with the USMC Firewall Policy MC IA 

OPSTD 002.  

2.3.19 Serve as the Database Administrator (DBA) for the MCTIMS application providing 

data administration, database tuning, database backups and CM, as well as the 

physical/logical DB design, development, installation, configuration and 

administration of all database applications.  Administer the CM tool with 

knowledge and understanding of database normalization, relational integrity, logical 

and physical design, and PL/SQL query and index design. 

2.3.20 Shall acquire and manage software maintenance and/or software licenses.  S/W 

license requirements will be identified to the Govt and the Govt will research the 

availability of those licenses on the Marine Corps Software Enterprise License 

Management System (MCSELMS).  If the license exist, the program office will 

coordinate the procurement, if licenses do not exist the contractor will buy the 

license and the Govt will become the licensee. The contractor shall assist the 

Project Officer (PO) in developing a Life Cycle Management Plan to support this 

program.  To assist the PO in creating this plan, the contractor shall provide a five 

(5) year cost projection (CY12 – CY16) for license maintenance, new licenses, new 

software packages, etc. for MCTIMS.  This projection should take into account the 

future plans of these software packages. 

2.3.21 Provide recurring support for database administration for MCTIMS, as well as 

systems administration for the hardware and software suite. Refer to Appendix 2 for 

a complete list of hardware and software GFE. The MCTIMS expected growth rate 

is twenty-five (25) gigabytes (GBs) per month or three hundred and fifty (300) GBs 

per year.   

2.3.22 Provide help desk support Monday through Friday from 7:00 am – 6:00 pm local 
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eastern standard time excluding holidays.  Help desk tickets are divided into three 

tiers, Tier I, II, and III.  Tier I help desk support provides basic application software 

and/or hardware support to users.  This includes gathering the user’s information 

and determining the issue by analyzing the symptoms of the problem.  This 

typically includes troubleshooting methods such as verifying physical layer issues, 

creating accounts, and resolving username and password problems.  Tiers II and III 

help desk support provide more complex and in-depth support on application 

software and/or hardware.  The tool currently being used to track trouble tickets is 

Numera. 

2.3.23 Track all help desk tickets and provide a tracking document on a monthly basis.  

Upon resolution of Tier I-III tickets, submit a notification of action taken to 

TECOM (GTD) and COR for customer care follow-up.  

2.3.24 Ensure that MCTIMS is available to users Monday through Friday 7:00 a.m. to 6:00 

p.m. local eastern standard time excluding holidays.  Access via client and web 

applications will be available during remaining hours with the exception of during 

maintenance periods. 

2.3.25 Be responsible for testing and deploying patches and fixes, and report compliance, 

in response to Operational Directives (OpDirs) issued by the Marine Corps Network 

Operations and Security Center (MCNOSC). 

2.3.26 Implement Information Assurance Vulnerability Alerts (IAVA), MARADMINs, 

OpDirs (released on SIPRnet), and DISA Security Technical Implementation 

Guides (STIGs), for updates to security policies.   Maintain and monitor to ensure 

IA compliance to all IAVAs, STIGs, MARADMINs, USMC IA Directives, and 

DISA requirements. 

2.3.27 Perform preventive maintenance and report monthly via the MSR for all 

government furnished equipment and material as per the manufacture specification, 

in the cases that the manufacture does not provide preventive maintenance 

specifications the contractor shall comply with the best industry standard. 

2.3.28 Monitor all software and hardware configuration items used by or in support of this 

contract to ensure they are current/valid configuration items or applications 

supported by the vendor. 

2.3.29 Monitor and report to the government monthly the software and hardware 

license/warranty status for all hardware and software assets used in support of the 

MCTIMS effort.   

2.3.30 Evaluate each ECP for the impact on the fielded program and the overall 

maintenance/enhancements schedule.  The Government expects the contractor will 

consider and include as part of the estimate of work, any modifications, corrections, 

or enhancements made to MCTIMS that affects an interoperability system for ECPs 

resulting in an increase in the level of effort, cost or schedule, approval shall be in 

the form of contract modifications to reflect the requested changes, and the level of 

effort for the ECP shall be added to the WBS.  The Evaluation of the ECP shall 

identify any required change to existing user training program and materials, and 

shall identify all differences training requirements with a propose training plan if 

required. 

2.3.31 Execution of ECPs also require complying with PM TFITS Policy 1-11, which 

requires the incorporation of a Design Review, Test Readiness Review and 
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Production Review into the CM process for 3d and 4th octet changes. 

2.3.32 Department of the Navy Supplement to Guidebook for Acquisition of Naval 

Software Intensive Systems Software Criteria and Guidance for Systems 

Engineering Technical Reviews (SETR) for 1st and 2nd Octet changes. 

2.3.33 Maintain and update the interfaces with ASM, ATRRS, CeTARS, DMDC, DRRS, 

MarineNet, MCRISS, MCRTAMS, MCTFS, MiLPDS-OTA, ODSE, RDM, 

SMART, TECOM Web, TFDW, and TFSMS as required. 

2.3.34 Deliver the MCTIMS application, source code and relevant documentation via CD-

ROM to the Government. 

2.3.35 Establish and maintain a current functional and product baseline.  Conduct a 

Functional Configuration Audit within 60 days of award and a Product 

Configuration Audit within 90 days of award.  Conduct FCA and PCA, as 

appropriate, with each system update. 

 

2.4 Objective 4:  System Maintenance and Performance Upgrades:  During the course of this 

contract, the MCTIMS PO expects the Systems Integrator to implement system maintenance 

and performance upgrades for hardware, software and minor functionality enhancements.   

 

The Contractor shall provide a PWS that demonstrates the Contractor’s approach to 

how it will: 

 

2.4.1 Provide the range of expertise required to provide technical and engineering 

services to take any of the changes discussed below from initiation to a fully 

supported deployment – including requirements elicitation, design, development, 

documentation, testing, logistics package, user communication and deployment.  

The PDSS Plan submitted with the quotation, needs to fully describes the 

Contractor’s System Maintenance and Performance Upgrades approach while 

integrating corresponding CDRLs.  Examples of the types of changes are noted 

below.  These changes are captured and processed in accordance with the MCTIMS 

Configuration Management Plan and Configuration Change Control processes. 

2.4.2 The need for hardware changes can originate from: 

2.4.2.1 Technology refresh – the MCTIMS Program uses a five (5) year 

technology refresh cycle for its developmental environmental 

hardware. 

2.4.2.2 Architecture changes to support software changes. 

2.4.3 The need for software changes can originate from: 

2.4.3.1 Contractor planned upgrades – as an example, Oracle publishes its 

quarterly critical patch updates. 

2.4.3.2 Contractor unplanned upgrades – as an example, an Information 

Assurance Vulnerability Alert (IAVA) may be released indicating a 

software vulnerability requiring an immediate Contractor supplied 

patch. 

2.4.4 The need for ECPs/functionality changes can originate from 

2.4.4.1 Advocate requested changes such as enhancements to existing system 

capabilities. 
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2.4.4.2 Interface changes necessitated by external needs such as modifications to 

web services. 

2.4.4.3 User requested changes that have been reviewed and approved by the 

MCTIMS Configuration Control Board (CCB). 

 
2.5 Objective 5:  Development/Deployment Objectives with Engineering: The Government 

seeks a System Integrator who will develop a system design and prepare all supporting 

documentation, as stated in Appendix A, necessary to achieve a favorable Design Review 

(DR) decision.  Following DR, the System Integrator will build upon the design and prepare 

all supporting documentation necessary, as stated in Appendix A, to support the Test 

readiness review (TRR).   

 

For the “development/deployment” phase the System Integrator will work with the MCTIMS 

PO throughout the development and deployment effort through Technical Interchange 

Meetings, Working Groups and Program Reviews.  Key activities during this phase will be 

test and evaluation, test readiness reviews, deployment decision reviews, initial operational 

capability (IOC) and full operational capability (FOC).  The effort associated with this task 

concludes once the version of MCTIMS passes the Government Acceptance Test (GAT).  

The software development plan will be submitted IAW the CDRL. 

 

The Contractor shall provide a PWS that demonstrates the Contractor’s approach to 

how it will: 

 

2.5.1 Design, develop, build, test, field, train and update to the current version of 

MCTIMS that includes current interfaces and capabilities in compliance with the 

MCTIMS Test Strategy and IA requirements. 

2.5.2 Department of the Navy Supplement to Guidebook for Acquisition of Naval 

Software Intensive Systems Software Criteria and Guidance for Systems 

Engineering Technical Reviews (SETR) for 1st and 2nd Octet changes. 

2.5.3 Establish a comprehensive configuration management process that supports the 

Government’s configuration management plan. 

2.5.4 Establish a test program that verifies to the requirement level system integrity of the 

delivery system. 

2.5.5 Use test methodologies that maximize quality and integrity of the delivered system. 

2.5.6 Provide testing support for all MCTIMS engineering review boards prior to GAT. 

2.5.7 Establish a GAT process to effectively support the GAT regression testing and 

modify MCTIMS based on the results from the GAT.   

2.5.8 (Optional Task) Interface with MCTFS 

2.5.9 (Optional Task) Interface with DRRS-MC 

2.5.10 (Optional Task) Interface with M-SHARP 

2.5.11 (Optional Task) Interface with GCSS 

2.5.12 (Optional Task) Develop Scheduling Module to track all training from individual 

Marine to Regimental Command via a calendar within MCTIMS.     

2.5.13 (Optional Task) Upgrade the Student Registrar Module to replace legacy code that 

is not used in the other MCTIMS modules and to upgrade the existing Student 

Registrar GUI to bring it in line with all other MCTIMS module GUI design. The 
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upgrade shall also maximize Student Registrar data sharing with other appropriate 

MCTIMS modules (e.g., CDD data from Curriculum Management).  The upgrade 

shall also include the following functional improvements: 

2.5.13.1 Provide notification of and display schedule and quota allocation changes 

    made through external interfaces with ATRRS, CeTARS, and OTA 

    MilPDS.  

2.5.13.2 Expand school seat allocation business rules to provide broader options for 

allocating school seat quotas in the Student Registrar General Admin 

functions Allocation sub-function. 

2.5.13.3 Expand the variety of standard reports in the Student Registrar Reports 

sub-module and expand the options for the Student Registrar Permissions 

Administrator (PA) to make them available to users. 

2.5.13.4 Provide the ability to open and view multiple windows/functional screens 

in Student Registrar.  

2.5.13.5 To provide an audit capability for internal controls, provide a date and 

time stamp by user for all initial administrative actions and administrative 

changes in Student Registrar. Currently, this capability is only available in 

the Scheduling Wizard sub-module for actions taken by Student Registrar 

users. 

2.5.13.6 Create a performance-based requirement analysis and validation tool 

within the Student Registrar General Admin Functions TIP Conference 

Tool. The tool shall provide the capability to compare historic working 

requirements to actual student inputs by fiscal year, student type, and 

requirement sponsor and allow the user to select requirement versus input 

variance threshold parameters to easily identify questionable performance. 

2.5.13  (Optional Task) Upgrade the Student Management Module to include an MOS 

Training Track (pipeline) tool that shall provide notification of individual student 

changes or delays to schools that provide follow-on courses of instruction in the 

training track sequence. This MOS Training Track tool shall also provide such 

notifications to appropriate external systems (per applicable SIA), and it must track 

the status of individual Marines from entry to completion of their entry level MOS 

training tracks. This upgrade will support CG Training Command’s Ground 

Production Management initiative to identify Marines Awaiting Training (MAT) 

and its effects on personnel flow. 

2.5.14 (Optional Task) MCTIMS Is required to transition to EDIPI (unique identifier is 

taking the place of SSNs) 

2.5.15 (Optional Task) Develop a transition plan on migrating production/development/ 

training to Marine Corps Enterprise Information Technology Services (MCEITS).  

Move the production environment to MCEITS environment in FY12/FY13.  

 

2.6 Objective 5:  Training 

 

The Contractor shall provide a PWS that demonstrates the Contractor’s approach to 

how it will: 

 

2.6.1 Be available to train as much as 24 times a year in order to support the MEFs. 
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2.6.2 Provide two (2) Field Support Representative (FSR) teams with up to three (2) 

personnel each to support the MEFs.     

2.6.3 Update current training material in support of changes to the currently deployed 

version and provide difference training. 

2.6.3.1 Maintain / update all technical manuals in support of the currently 

deployed MCTIMS software.  The Government expects that, for 

any changes to the currently deployed MCTIMS Version, the 

Contractor will assess such changes for user technical manual 

impact, deliver updated documents five (5) business days prior to 

Government evaluation. Technical manuals include: User manuals 

and guides, online training and help, system administration guides, 

installation instructions and help desk guides. 

2.6.4 Assess all ECPs for user training impact.  

2.6.5 Develop and implement strategies to increase User proficiency if deficiencies are 

identified. 

2.6.6 Provide and maintain online help, tutorials, release notes and frequently asked 

questions via the homepage and within each module. 

2.6.7 Conduct and assist TECOM with MCTIMS demonstrations at the direction of 

PO/COR.  For example, UTM/IMM live demo meetings and/or desk side executive 

briefs.  

2.6.8 Create reporting capabilities as required by the Functional Manager (FM) to support 

TECOM training initiatives at the direction of PO/COR.  Maintain existing reports 

as established in production and specified by FM.   

2.6.9 Conduct an initial and annual IA refresher awareness training in accordance with 

DoD 8570.01-M (change 2-20, 29 April 2010).  Complete appropriate forms in 

order to obtain a valid common access card (CAC) in order to access facilities and 

the system.  The forms and processes include the System Authorization Access 

Request (SAAR) form, Visit Access Requests (VAR) form, request for SIPRnet 

access form, and Contractor Verification System (CVS) form. 

 

2.7 Program Schedule Overview 

 

Figures 1 provides a high level overview of the program.  The purpose of this is to provide a 

framework of the programs critical milestones.  The program office anticipates updates based 

upon any changes in the program strategy.  Additional information and detailed schedules are 

provided in the referenced program documentation.    
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Figure 1 – MCTIMS Program Overview 
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3.0 CURRENT PRODUCTION CAPABILITY  

 

MCTIMS production is defined as the following: 

 

(1)    MCTIMS Decision Support (DS) and Modeling (Cognos) 

a. Production and Beta 

 

(2)    MCTIMS DB Servers 

a. Production, Training and Beta 

 

(3)    MCTIMS Application Servers 

a. Production, Training and Beta 

 

(4)    MCTIMS Web Servers 

a. Production, Training and Beta 

 

(5)    The Non-classified Internet Protocol Router Network (NIPRNet) 

 

(6)    MCTIMS SAN 

 

(7)    MCTIMS Network Gear 

 

3.1 Hosting Environment 

 

MCTIMS production, test and beta are currently hosted at Diamond Hall, Quantico, Virginia.  

MCTIMS fail over of production is currently hosted at building 2043, Quantico, Virginia.  

MCTIMS development environment is currently located at the contractor’s facility in Stafford, 

Virginia. 

4.0 REFERENCES AND STANDARDS 

The following MCTIMS documents provide essential programmatic information that needs to 

support the Contractor’s proposed PWS and CDRL package.  

  

a. MCTIMS Configuration Management Plan (CMP), v1.0,   

 

In addition, below are the most recent version of the following requirements, directives, 

instructions, standards, and guidelines, etc. which establish the framework within which 

the Contractor will perform.  As these documents evolve, the Contractor shall be 

responsible for ensuring it implements and complies with the most recent version of these 

documents (as well as any follow on requirements, directives, instructions, standards, 

guidelines, etc. that address the same subject matter as those referenced below): 

 

Security Related Guidance: 

– Federal Information Security Management Act (FISMA) of 2002 

– DoDD 8500.01E, Information Assurance (IA), 24 Oct 2002 (current as of 23 Apr 2007) 
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– DoDI 8500.2, Information Assurance (IA) Implementation, 6 Feb 2003 

– DoDI 8510.01, DoD Information Assurance Certification and Accreditation Process 

(DIACAP), 28 Nov 2007 

– DoD 8570.01-M, Information Assurance Workforce Improvement Program, 

Incorporating Change 2, February 25, 2010 

– CJCSI 6510.01E, Information Assurance and Computer Network Defense, 15 Aug 2007 

– Department of the Navy, DOD Information Assurance Certification and Accreditation 

Process (DIACAP) Handbook, Version 1.0, 15 July 2008 

– SECNAVINST 5000.2D, Implementation and Operation of the Defense Acquisition 

System and the Joint Capabilities Integration and Development System, 16 Oct 2008 

– DoD 5200.2-R, Personnel Security Program 

– DoDD 8000.01, Management of the DoD Information Enterprise 

– NFPA 75 (Standard for the Protection of Information Technology Equipment) 

– MCO 5239.1, Marine Corps Information Assurance Program (MCIAP) 

– MARADMIN 639/08, MCBUL 5239 USMC IA VULNERABILITY MANAGEMENT 

(IAVM) PROGRAM 

– IETF RFC 4346 - The Transport Layer Security (TLS) Protocol, Version 1.1, April 2006.  

– The Certificate Issuing and Management Components (CIMC) Family of Protection 

Profiles (PPs). (http://www.commoncriteriaportal.org/pp_OD.html) 

 

Interoperability/Net Centricity Related Guidance: 

– Net-Centric Enterprise Solutions for Interoperability (NESI) guidance, standards and 

checklists. (http://nesipublic.spawar.navy.mil/) 

– Net-Centric Enterprise Services (NCES) (http://www.disa.mil/nces/) 

 

Other Guidance: 

– DoD 5000.02, Operation of the Defense Acquisition System 

– Defense Acquisition Guidebook (https://dag.dau.mil/Pages/Default.aspx) 

– SECNAVINST 5000.2D, Implementation And Operation Of The Defense 

Acquisition System And The Joint Capabilities Integration And Development 

System 

– IEEE/EIA 12207, Systems and software engineering - Software life cycle 

processes 

– ISO/IEC 15289:2006(E), Systems and software engineering – Content of 

system and software life cycle process information products (Documentation) 

– DFARS 252.211-7003, "Item Identification and Valuation" 

– DoD Guide to Uniquely Identifying Items 

– Modular Open Systems Approach (MOSA), Version 2.0.  

(http://www.acq.osd.mil/osjtf/html/mosa_assessment.html) 

– DISA Policy and Guidance (http://iase.disa.mil/policy-guidance/index.html) 

– Guidebook for Acquisition of Naval Software Intensive Systems 

– Marine Corps Systems Command Technical Review Handbook v1-04 

 

Standards : 
– MIL-PRF-49506 (Logistics Management Information) 

– MIL-HDBK-61A(Configuration Management Guidance (07 FEB 2001) 

http://www.commoncriteriaportal.org/pp_OD.html
http://nesipublic.spawar.navy.mil/
http://www.disa.mil/nces/
https://dag.dau.mil/Pages/Default.aspx
http://www.acq.osd.mil/osjtf/html/mosa_assessment.html
http://iase.disa.mil/policy-guidance/index.html
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– MIL-HDBK-470 (Designing and Developing Maintainable Products and Systems) 

– MIL-HDBK-781 (Reliability Test Methods, Plans, and Environments for Engineering 

Development, Qualification, and Production) 

– ASME Y14.34 (Associated Lists) 

– ASME Y14.100 (Engineering Drawing Practices) 

– ASTM F1166-07 (Standard Practice for Human Engineering Design for Marine 

Systems, Equipment, and Facilities) 

– EIA-625 (Requirements for Handling Electrostatic Discharge-Sensitive (ESDS) 

Device) 

– EIA-649 (National Consensus Standard for Configuration Management) 

– ITIL v3 Foundation 

– Capabilities Maturity Model Integration (CMMI) v1.1 

 

5.0  NOTIONAL DELIVERABLES/DELIVERY SCHEDULE 
 

The below list of notional CDRLs is not considered to be exhaustive, additional deliverables are 

identified in the Section 4.0 References (CDRL number format is the Objective number (one 

position) + sequential CDRL number (three positions)).    The Objectives referenced below refer 

to each section listed above throughout this SOO.  The Offeror should propose the most 

comprehensive and cost effective CDRLs as tailored to the proposed designed solution.  The 

Offeror is encouraged to recommend equivalent contractor formats that meet the intent of the 

referenced Data Item Description (DID) and reduces programs costs.  

 

Objective #1 Deliverable Title Format 
Date of first 

submission 

Subsequent 

Submission 

Solicitation Objectives    

1001 
Design, develop, test 

and sustain MCTIMS 
 

Capability 

Maturity Model 

Integration 

(CMMI) level III 

certificate 

After Task 

Order Award 

(after TO 

award) 

As required 

1002 

Provide personnel with 

Secret security 

clearances and ensure 

that foreign nationals do 

not have access to the 

database 
 

In accordance to 

DoD 8570.01-M, 

Information 

Assurance 

Workforce 

Improvement 

Program, 

Incorporating 

Change 2, 

February 25, 2010 
 

after TO award As required 

Objective #2 Deliverable Title Format 
Date of first 

submission 

Subsequent 

Submission 
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Program Management    

2001 
Develop Configuration 

Management Plan (CMP) 
 

Offeror 

Recommended 

30 days after 

TO award 

Annually if 

changes have 

occurred 

2002 
Project Management Plan 

(PMP) and updates 

Offeror 

recommended 

30 days after 

TO award 

Annually if 

changes have 

occurred 

2003 

Contractor Work 

Breakdown Structure 

(CWBS) 

DI-MGMT-81334B 
15 days after 

TO award 

Nlt 15
th
 of 

each month 

for previous 

month. 

Government 

has 5 days to 

provide 

comments for 

final CWBS 

from Offeror 

2004 
Quality Assurance Plan 

(QAP) 

Offeror 

recommended 

30 days after 

TO award 

 

Annually if 

changes have 

occurred 

2005 
Risk Management Plan 

(RMP) 

Offeror 

recommended. 

Content meets 

ISO/IEC 15289 

10.59 

30 days after 

TO award 

 

Annually if 

changes have 

occurred 

2006 
Configuration Change 

Report 

Provided in 

Government 

Configuration Item 

Technical Database 

format 

Offeror 

recommended 

Offeror 

recommended 

2007 
Engineering Change 

Proposal (ECP) Assessment 

Offeror 

recommended 

5 days prior to 

CCB 

5 days prior to 

CCB 

Objective #2 Deliverable Title Format 
Date of first 

submission 

Subsequent 

Submission 

2008 ECP Evaluations 
Offeror 

recommended 

10 days after 

CCB 

10 days after 

CCB 

2009 ECP Submissions 

In accordance with 

Government CM 

tool 

Offeror 

recommended 

Offeror 

recommended 

2010 

System Maintenance Plan 

(SMP) (leveraging existing 

plans) 

Offeror 

recommended 

Annually if 

changes have 

occurred 

Not applicable 
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2011 

System Administration 

Manual (SAM) 

(leveraging existing plans) 

Offeror 

recommended 

Annually if 

changes have 

occurred 

Not applicable 

2012 
Configuration Control 

Board agenda, CM, 

presentation and minutes 

Offeror 

recommended; 

Government 

approved 

Monthly 

Agenda and 

slides will be 

delivered 5 

days prior to 

CCB; 

Minutes will 

be delivered 

5 days after 

CCB 

meeting in 

soft copy via 

Government 

electronic 

collaborative 

data 

environment 

 

2013 IPR meeting minutes 

via Government 

electronic 

collaborative data 

environment 
  

Monthly Monthly 

2014 
Monthly Status Report 

(MSR) 

Mutually agreed 

upon format and 

content (to include 

Risks and Software 

Defect Density 

Counts) 

Nlt 15
th
 of each 

month for 

previous month 

5 days after 

receipt of 

Government 

Comments 

2015 

Test Documentation (e.g., 

List of ECPs ready for 

release, Use Cases, 

Standard Test Process for 

Monthly Releases) 

Offeror 

recommended 

Nlt 30 days 

prior to test 

5 days after 

receipt of 

Government 

Comments 

2016 
Presentation Materials and 

Meeting Minutes 

Offeror 

recommended 

5 days before 

presentation 

and 5 days 

after meeting 

Not applicable 

2017 
IA Artifacts in compliance 

with 9.0 References 

In compliance with 

9.0 References 
As required As required 

Objective #3 Deliverable Title Format 
Date of first 

submission 

Subsequent 

Submission 
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Post Deployment System Sustainment 

(PDSS) 
   

 

3001 
PDSS Schedule 

MS Project 

DI-MGMT-81650 

15 days after 

TO award 

Nlt 15
th
 of 

each month 

for previous 

month 

3002 PDSS Plan  
Offeror 

recommended 

30 days after 

TO award 

 

Annually if 

changes have 

occurred 

3003 MCTIMS Web Activity 
Web Activity 

Report 
30 days after 

TO award 

5 days after 

receipt of 

Government 

Comments 

3004 

Update and maintain 

current software 

capabilities 

Update/Patch 

Operating System 
As required As required 

3005 
Archive Records in 

MCTIMS database 
Offeror 

recommended 
Weekly Weekly 

3006 Data Load Transfer  
Offeror 

recommended 
Monthly Monthly 

3007 
Update and maintain all 

SIA’s 
Offeror 

recommended 
As Required As Required 

3008 

Update user 

documentation on how 

to use the MCTIMS 

modules 

Offeror 

recommended 

 

 

As Required As Required 

3009 
5 Year Software Cost 

Projection 

Offeror 

recommended 

As required  - 

with SW 

upgrades, IA 

patches, license 

renewals, HW 

refresh 

5 days after 

receipt of 

Government 

Comments 

3010 
Update and manage all 

Software License 
Offeror 

recommended 

 

As Required 
As Required 

3011 

Update Technical 

Documentation on all 

MCTIMS modules 

Offeror 

recommended 

 

 

As Required 
As Required 

3012 
Initial and Annual IA 

training 
Offeror 

recommended 
As Required As Required 

3013 

Development Schedule 

(integrated with PDSS 

schedule) 

MS Project 

DI-MGMT-81650 

15 days after 

TO award 

Nlt 15
th
 of 

each month 

for previous 

month 
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3014 

Contractor Work 

Breakdown Structure 

(CWBS) 

DI-MGMT-81334B 
15 days after 

TO award 

Nlt 15
th
 of 

each month 

for previous 

month 

3015 HW/SW refresh GFE provided 3
rd

 QtrFY12 NA 

3016 
Help Desk Ticket 

Monthly Report 

Track all Tiers I, 

II, and III level 

requests and 

resolve/report 

them.   

45 days after 

TO award 

5 days after 

receipt of 

Government 

Comments 

Objective #4 Deliverable Title Format 
Date of first 

submission 

Subsequent 

Submission 

System Maintenance and 

Performance Upgrades 
   

4001 

System Maintenance and 

Performance Upgrade 

Plan 

Offeror 

Recommended 

30 days after 

TO award 

Annually if 

changes have 

occurred 

Objective #5 Deliverable Title Format 
Date of first 

submission 

Subsequent 

Submission 

Development/Deployment Objectives 

with Engineering 
   

5001 

Software Requirements 

Specification (Initial 

update recommendations 

to current version, then 

updates) 

Provided in 

Government 

Configuration Item 

Technical Database 

format 

Draft 5 days 

before each 

TRR and as 

required 

5 days after 

receipt of 

Government 

Comments 

5002 

Software Test Plan 

(integration and Unit) 

Initial then updates 

ISO/IEC 15289 

10.61 ,10.64, and 

10.65 

Draft 5 days 

before DR and 

as required 

5 days after 

receipt of 

Government 

Comments 

5003 

System Design 

Description (software, 

database, and interface) 

Initial then updates 

ISO/IEC 15289 

10.22, 10.29, 10.27, 

10.46  

Draft 5 days 

before DR and 

as required 

5 days after 

receipt of 

Government 

Comments 

5004 
Production Plan (Release 

Plan) Initial then updates 

ISO/IEC 15289 

10.14, 10.15, 10.24 

Draft 5 days 

before DR and 

as required 

5 days after 

receipt of 

Government 

Comments 

5005 

System Architecture 

Description Initial then 

updates 

ISO/IEC 15289 

10.70 

Draft 5 days 

before DR and 

as required 

5 days after 

receipt of 

Government 

Comments 

5006 
Software Unit Description 

Initial then updates 

ISO/IEC 15289 

10.63 

Draft 5 days 

before each 

FCA,PCA and 

as required 

5 days after 

receipt of 

Government 

Comments 
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5007 
RTM Update 

recommendations 

Provided in 

Government format 

Draft 5 days 

before each 

SFR, PDR, 

CDR, FCA, 

PCA and as 

required 

5 days after 

receipt of 

Government 

Comments 

5008 

System architecture and 

supporting views (OVs) 

recommended updates 

Govt provided As required 

5 days after 

receipt of 

Government 

Comments 

5009 

IEEE 12207/IEC 15289 in 

compliance with Section 

9.0 References 

Offeror 

recommended 

Offeror 

recommended 

Offeror 

recommended 

5010 
Technical Review Data 

Packages 

Mutually agreed 

upon format and 

content 

30 days prior to 

scheduled 

review 

15 days prior 

to the review 

5011 
Software Development 

Plan updates 

Offeror 

recommended 

30 days after 

TO award 

Annually if 

changes have 

occurred 

5012 

Test Documentation (e.g., 

Software Test Plan, Use 

Cases, Test Procedures) 

Offeror 

recommended 

Nlt 30 days 

prior to test 

5 days after 

receipt of 

Government 

Comments 

5013 

Contractor Test Data (e.g., 

Test Scorecard and Test 

Report) 

Offeror 

recommended 

Scorecard 

provided COB 

of each test 

day. Initial  

Test Report 

provided at 

Test Readiness 

Review, final 

report 14 days 

before 

deployment 

5 days after 

receipt of 

Government 

Comments 

5014 
Human Systems 

Integration Plan (HSIP) 
DI-HFAC-81743 

45 days after 

TO award 

Annually if 

changes have 

occurred 

5015 

Human Engineering 

System Analysis Report 

(HESAR) 

DI-HFAC-80745B 
NLT 30 days 

prior to DR 
1 Time only 

5016 

Human Engineering 

Design Approach 

Document – Operator 

(HEDAD-O) 

DI-HFAC-80746B 
NLT 30 days 

prior to DR 
1 Time only 

5017 

Human Engineering 

Design Approach 

Document – Maintainer 

(HEDAD-M) 

DI-HFAC-80747B 
NLT 30 days 

prior to DR 
1 Time only 
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5018 ESOH  
Analysis/ 

Documentation 

30 days after 

TO award 

5 days after 

receipt of 

Government 

Comments 

5019 

Revised 

Development/Deployment 

Cost Estimate 

Offeror 

recommended 
At DR 

10 Days after 

CDR if 

necessary 

5020 Training Support Package 
Offeror 

recommended 

With each 

software 

delivery 

With each 

software 

delivery 

5021 
Users Training Feedback 

Reports 

Offeror 

recommended 

Nlt 2 days after 

completion of 

Training 

Not applicable 

5022 
Document all Third Party 

Software 

 

Offeror 

recommend 

 

 

As Required 

5 days after 

receipt of 

Government 

Comments 

5023 
Device and System Level 

Monitoring and Auditing 

In compliance with 

9.0 References 

As required/at 

a minimum 

monthly 

5 days after 

receipt of 

Government 

Comments 

5024 
Update HW/SW 

addendum list with 

warranty 

Offeror  

recommended 

 

As Required 
 

As Required 

5025 
ECP Schedule (integrated 

into PDSS schedule) 

MS Project 

DI-MGMT-81650 

15 days after 

TO award 

Nlt 15
th
 of 

each month 

for previous 

month 

5026 
Update to existing System 

Maintenance Plan 

Offeror 

recommended 

As required  - 

with ECP 

Delivery 

5 days after 

receipt of 

Government 

Comments 

5027 

Update to existing System 

Administration Manual 

 

Offeror 

recommended 

As required  - 

with ECP 

Delivery 

5 days after 

receipt of 

Government 

Comments 

     

Objective #6 Deliverable Title Format 
Date of first 

submission 

Subsequent 

Submission 

Training    

6001 
Update Training Support 

Package 

Offeror 

recommended 

As required - 

15 days prior to 

production 

release 

5 days after 

receipt of 

Government 

Comments 
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6002 MCTIMS User Training 
Slides/CBT/Online 

Training 

On-Site 

Training 24 

times (at a 

minimum) 

annually 

Annually 

6003 
Field Support 

Representative Report 
Offeror 

recommended 

Included in 

CCB slides 

monthly 

5 days after 

receipt of 

Government 

Comments 

 

6.0 SECURITY REQUIREMENTS 
 

MCTIMS operates in a Sensitive but Unclassified environment. All contract personnel requiring 

access to classified information and assigned to these positions shall posses a SECRET 

clearance.  The prime contractor and all sub-contractors (through the prime contractor) shall 

certify in writing to the Government that personnel supporting this contract are "Qualified U.S. 

contractors" per DoD Directive 5230.25 Para 3.2.  Qualified U.S. contractors are restricted to 

U.S. citizens, persons admitted lawfully into the United States for permanent residence, and are 

located in the United States.  All personnel identified on the certification and/or supporting this 

contract shall be in compliance with Department of Defense, Department of the Navy, and 

Marine Corps Information and Personnel Security Policy to include completed background 

investigations (as required) prior to start.  This contract shall include a DD Form 254 as an 

attachment.  The Government shall assist the contractor in gaining access to Government 

agencies and installations related to the systems in question.   

 

Each Contractor shall fill out a DD Form 2875 System Authorization Access Request (SAAR) 

and DD Form 2875 Addendum, Standard Mandatory Notice and Consent Provision for all DoD 

Information System User Agreements to gain access to MCTIMS.  Contractors performing work 

at the Pentagon shall fill out paperwork requesting a Pentagon Access Badge through Marine 

Corps Systems Command (MCSC) security.  A blank form with instructions is located in 

Appendix A. 

 

7.0 PERIOD OF PERFORMANCE 
 

The period of performance is eight-month base year and three (3) twelve-month option years. 

 

8.0  PLACE OF PERFORMANCE 
 

The principal place of performance shall be at the Contractor’s facility, Building 2043 and 

Diamond Hall, Quantico, VA.   FSR support will be located within the vicinity of Camp 

Pendleton, CA and Camp Lejeune, NC.  

  

9.0  TRAVEL AND OTHER DIRECT COSTS (ODC)  
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Travel will be required to support the requirements of this statement of work.  Travel shall be 

handled in accordance with the Joint Federal Travel Regulations (JFTR), at the direction of the 

PO.  Unauthorized travel, or travel not coordinated with the PO, shall not be reimbursed.  

Additionally, travel or other direct costs in excess of the Contract Line Item Number (CLIN) 

funded value shall not be reimbursed.   
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MCTIMS SOO APPENDIX 1 

 

Recurring Data Load Sources 

 

Source Frequency Data 

Advance Skills Management (ASM) Weekly 
ASM pulls formal school 

completions. 

Army Training Requirements and Resources 

System (ATRRS) 
Daily 

MCTIMS sends Marine 

registrations.  ATRRS 

sends course/class 

schedule, quota, and 

completions. 

Corporate enterprise Training Activity 

Resource System (CeTARS) 
Daily  

MCTIMS sends Marine 

registrations.  CeTARS 

sends course/class 

schedule, quota, and 

completions. 

MarineNet Daily 
MarineNet sends course 

completions. 

Defense Manpower Data Center (DMDC)  Monthly 

MCTIMS sends school, 

course, and class 

schedules. 

Defense Readiness Reporting System 

(DRRS) 
Weekly 

MCTIMS sends Marine 

Corps Task List. 

Marine Corps Recruiting Information 

Support System (MCRISS) 
Daily 

MCRISS sends new 

recruit personnel 

information. 

Marine Corps Total Force System (MCTFS) Daily 

MCTIMS sends course 

completions.  MCTFS 

sends course registrations 

and completions.  

MCTIMS sends course 

information weekly. 

Military Personnel Data System –Oracle 

Training Administration (MilPDS-OTA) 
Daily 

MilPDS sends 

course/class schedules. 

ODSE Look-up Tables Daily 

MCTIMS pulls personnel 

information to support 

schools. 

Recruit Distribution Model (RDM) Daily 

RDM pulls course/class 

schedules and seat 

availability. 

Sailor/Marine American Council on 

Education Registry Transcript (SMART) 
Monthly 

MCTIMS sends course 

completions. 

Training and Education Command 

(TECOM) Web 
Weekly 

MCTIMS sends PDF’s of 

updated MOS Roadmaps. 
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Source Frequency Data 

Total Force Structure Management System 

(TFSMS)  

Two times 

per year 

(Feb. and 

Aug.) 

Force structure data (up to 

2 loads per each ASR 

publication) 

Marine Corps Range and Training Area 

Management System (MCRTAMS) 
Daily 

MCRTAMS pulls T&R 

information as it relates to 

ranges. 
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                MCTIMS SOO APPENDIX 2 

 

Type I Engineering Change Proposal (ECPs) 

 

Ticket 

Number Description 

2678 FogBugz 2495: Add Unit Name to Test Results Report Header 

2783 RMap: ¿ displayed in CareerPathDocumentDowndload.pdf : FogBugz 3288 

7831 FW: Upside Down Question Marks 

9198 Student Management forces students into school seats 

14109 

Production Trouble Report (PTR) for Student Registrar - Air Force OTA 

Force Feeds Class Schedules for Classes with No Marine Corps Seats or 

Registrations 

14712 MCRD Parris Island - Cannot Generate Test Items Report in SEV 

15133 View user permissions in T&R has the ability to manipulate data 

17074 Updating Admin Tasks losses existing records draft 

17382 Delete T&R Manual functionality not deleting the selected manual 

17558 Cannot delete a unit 

17602 Learning Analysis Data has Serve Error for POI CRC CiD M08m451 

18320 Delete POI CIDs that was left blank with a title 

18594 

Custom reports in Student Management no longer able to display 

counselings 

18753 Unable to transfer scores 

19054 Student Eval, Class selection 

19333 UTM- 11.2 MTE break 

19381 III MEF Training: Mission Statement updates when METL is edited 

19383 

III MEF Training- Editing METL- only display published Task Sets and 

MCTs 

19386 III MEF Training- Consistent Business Rules with Waive Functionality 

19391 III MEF Training:  Events Associated to MCTs in Task Master 

19392 

III MEF Training:  EAS- E-coded events are shown 2X on Search Screen, 

Assign Events Screen and All T&R Events Screen 

19393 

III MEF Training- Assign Events Screen- My Events should be sorted by 

Event Code 

19394 III MEF Training: Unit Documents Upload all Document Types 

19395 III MEF Training:  Associating Uploaded Documents to a calendar Event 

19396 

III MEF Training- Uploading of documents with same type, name and 

description 

19398 

III MEF Training- Update colors on Calendar for Black Out, All Hands and 

Family Day 

19405 III MEF Training- MTE duration should carry forward to the Calendar Event 

19406 UTM Major Training Event/Calendar Breaks 

19407 III MEF Training- If all day is selected, do not allow time to be entered. 
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Ticket 

Number Description 

19441 UTM- Adding Event Button 

19444 UTM- Remove the Chain Events screen 

19447 UTM- Assign Events/Chaining 

19448 UTM- Calendar Event 

19616 

PTR: Repeated Failure of Security Management Module for Student 

Registrar 

19629 Calendar- Editing events 

19788 

PTR - Assigned Schoolhouse Roles in Security Manager but Cannot Access 

Functions in Student Registrar 

19840 

2011.2 BETA- UTM- Selecting a MET and changing proficiency duplicates 

the selected MET 

19973 T&R Error 

20035 T&R - Manage Unit Type table incorrectly labeled 

20039 UTM Calendar Error 

20062 T&R Linking and Copying Search 

20242 Functionality that works incorrectly throughout the Calendar 

20432 

Data differences in location and schoolhouse dropdowns in SCE for Student 

Management, CLM, and Registrar 

20468 PTR - Cannot Add New Requirements to MOS with Multiple Trainng Tracks 

20506 FW: Courses that won't spread because of the large volume of courses 

20510 

2011.2.2 PTR: Student Registrar/Unit Training, etc - Non Selectable Groups 

are displaying in the Request Access Wizard 

20514 Modify Govt POC on SEV Homepage 

20568 Student Management - Transfer Student with Scores 

21040 Dictionary 

21058 

PTR - Student Registrar Security Manager Module Management Failure â€“ 

Cannot Edit Group 

21153 View and Record CFT Scores 

21272 

2011.3 MAINT UTM: New Contacts - After entering over 100 chartacters in 

Organization field, when saved a Oracle Data Access Error is thrown 

21455 TASK MASTER (SCR AND PTR) - Exporting problems 

21564 11.4 IMM - Unit Management Marines are not populated at the proper level 

21589 

MOS Manual - More than one entry in sub-items should be underlined 

without a period 

21717 IMM timeout error 

21776 Production update - IMM Summary page break 

21783 MCTIMS Problem 

21886 

Task Master - When adding T&R events to the Standard the Add to Standard 

button doesn't work 

21896 FW: Error 
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Ticket 

Number Description 

21917 

2011.2 GAT UTM: Calendar - On Edit Calendar Event screen, the Button 

terminology is flawed 

21918 Contacts (to include Pinned) - email issue 

21943 MHG METL save error 

22312 MCTIMS  Student Management 

22377 CMD - Class capacities being zeroed out on the CDD record 

22471 MCTIMS does not respond (UNCLASSIFIED) 

22562 MOS Roadmap Support 

22599 Curriculum Library - Download of an entire course not working 

22653 ROADMAP NAMING 

22654 FIRST TITLE PAGE FOR ROADMAPS 

22667 Change Student Registrar POC on Module Points of Contact List 

22684 BUILD ROADMAP 

22899 SEV reporting no longer functioning on Training Site 

23010 Copy CDD Child data not allowing for using a Submitted version as source 

23011 Multi-Select of Training and Education data for deletion 

23012 Multi-Select of Instructor Staffing for deletion 

23076 ETJ - CFT history is not being pulled from ODSE 

23078 IMM - Archived Score Sheets 

23089 

PTR - Reports Server Exclusion of Unallocated (No Sponsor) Registrations 

in Student Registrar Registrations Virtual Table. 

23185 

Creating or editing of a Distribution list after the CMD/SCE is throwing a 

insufficient permissions error for Admins and Developers 

23188 Proof of concept CDD's no longer working after CMD/SCE integration 

23191 

CLM using the evaluation version of Active Reports for the generation of 

LAW's and LOW's 

23203 Curriculum Management Users Manuals 

23207 Cognos Report Server issue with last 4 of SSN 

23216 Totals to date report issues 

 

 

Type II Engineering Change Proposals (ECPs) 

 

Ticket 

Number Description 

1836 Additional Training Events Need to be Added to the SMIP Form 

2435 MCTIMS-CeTARS: Migrate Interface From SFTP to Web Service 

2461 FogBugz 529: ECP 110 - OSO-Recruiter Information 

2467 FogBugz 522: ECP 231 - Apply a Single Status to Multiple Students 

2472 

RMap: Add confirmations for deleting ReadingList Items or Books : 

FogBugz 903 
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Ticket 

Number Description 

2482 

RMap: Add column sort capability on <Manage Titles> data grid : FogBugz 

861 

2494 FogBugz 945: ATRRS E-Mail Notification 

2497 RMap: Preview (PDF File) Naming Convention Rules : FogBugz 1027 

2501 

RMap: Validate that no Course/Billet is repeated within a 

RoadmapComponent : FogBugz 1172 

2506 FogBugz 1251: Indicate Multipart Test Parts Scored 

2507 

RMap: Change Upload Cover or Back Pages from (All Files *.*) to .RTF : 

FogBugz 1269 

2510 FogBugz 1347: Convert Armory's MCTIMS ACCESS To PKI 

2523 

RMap: Career Paths need to be continuous from low to high rank without 

gaps. If not, error without saving. : FogBugz 1439 

2524 

RMap:Manage Titles ECPeen : Display book-rank-linkages/Allow book-

editing in Professional Reading : FogBugz 1446 

2525 

RMap: Display Standard Billets when COE manages COE Billets in 

<Manage MOS-Related Billets>: FogBugz 1451 

2561 FogBugz 3032: SEV Quick Links Addition 

2582 FogBugz 1979: Enhance POI Validation 

2596 FogBugz 2194: Selecting Sections on the Custom Reports/Rosters 

2600 RMap : Distinguish Between MarineNet, MCI, CCE courses :FogBugz 2100 

2628 FogBugz 2253: Full Unit Path Being Displayed on ITR Header 

2630 FogBugz 2304: Dropped Students on Admin Tasks 

2641 FogBugz 2341: Archived Classes Missing Sub-class Units 

2647 

FogBugz 2332: Freeze the Name Column on Admin Tasks/PFTs/View 

GPAs 

2651 

FogBugz 2358: View and Record PFT Scores - Default Date Taken to 

Timestamp 

2669 

FogBugz 2401: Update MCRISS Interface to update Transfer History and to 

clear old MCRISS records 

2723 FogBugz 2826: Unit Archiving in Student Management 

2767 FogBugz 3262: Modify CDD notes template 

2827 

FogBugz 3849: Allow Set Defaults to be Applied to a Subset of Students in 

the View and Record Admin Tasks 

2831 

FogBugz 3873: Change to PFT scores allowing Height, Weight and BMI to 

be recorded. 

2870 FogBugz 3972: Pull Next of Kin info from 3270 

2879 

RMap: Ability to Include Non-standard Sections and Information in MOS 

Roadmaps : FogBugz 4002 

2963 FogBugz 4458: M-SHARP Interface with MCTIMS for T&R Manual Data 

7893 Automated Counselling Entries 
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Ticket 

Number Description 

7895 Survey and Rating Forms 

8467 

CMD:When you create a concept cards phase or group code are not 

populating on the Concept Cards. 

8691 

Option in MCTIMS to record a joint/consolidated course in a CDD format 

within MCTIMS. 

8891 RE: MCTIMS T&R Manual Module 

8943 ECP for Officer Candidates School 

9038 Mass WNOD's in Student Management 

9118 

MCTIMS to "flag" inconsistent/inaccurate MCTFS data for correction in 

IBM Mainframe System Model 3270 

9285 PFT break down of all events applicable 

9453 Swim Qualification Modification of Event Score 

9548 Integration of MOS Manual/Roadmaps 

9705 Modify T&R Manual module 

9813 ECP for MCTIMS 

10137 Hide and Restore an Existing POI 

10530 

Pull T&R Manual 1000-8000 Level Collective and Individual Events From 

Within the Roadmap Module 

10644 

Revisions of All T&R Manuals With Ammo Roll Up Appendices and 

Sustainment Ammo Requirements Module 

10689 CurriculumMgmt - Class POI Reports Formatting Issues 

10719 

Add a PDF file and Excel Spreadsheet to the Add New Training Events 

Template 

10720 Range Facility Code Report by Tasks 

10728 

CurriculumMgmt: Class POI Reports : Grammar / spacing issues in 

Boilerplate text 

10752 Save School Seats Into An Excel Spreadsheet 

10755 Reference Creation 

10756 CMD: Standardize Naming of Method, Media, and References 

10757 Expand KSA Entry Cells 

10758 Concept Card Detail 

10759 Training and Education Support Comments 

10760 Concept Card Sequence 

10762 Concept Card Data 

10763 Score Student Tests by Platoon 

10764 Training Records for Instructional Personnel 

10765 Modify the File Types for Reports 

10777 ATTRS and MCTIMS Reading 

10779 Set Up A CID Profile 

10794 Allow Operations Personnel to Review All Submitted POIs 

11023 All References Linked to HQMC AR to Update Automatically 
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Ticket 

Number Description 

11098 Online Computer-Based Training 

11099 MCTIMS Formal Class 

11738 Develop A Tailor-able Capability In The Report Server 

11970 Drop without completion Checkbox 

12323 Various Requests for CMD and SEV 

12401 MCTIMS T&R Manual Ordnance/Range Modifications (ECP) 

12608 WNOD template 

13777 Student Management - ECP OCS 

13889 Produce Consolidated Student Advance Sheet 

13891 Export Various Reports in Student Evaluation/Student Management to Excel 

14040 ECP 

14212 

Capable of Automatically Populating a DODIC List With The Totals Per 

DODIC in a Spreadsheet 

14373 Course Convene Date and Report Date Title is Displayed Incorrectly In SEV 

14584 Drop Reason 

14810 RE: MCTIMS Student Management 

14905 School Overhead 

15342 MCTIMS Taskmaster to DRRS Interface 

15624 

MCTIMS T&R Manual to Auto Populate An Ammunition Spreadsheet That 

Gives The Total For All DODIC's Used 

15678 Change Components to Educational Objectives in E&R application 
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MCTIMS SOO APPENDIX 3 
 

MCTIMS HARDWARE SECTION A 

 

Server Location Type 

Application Server 

(MCTIMS-APP1) 

Diamond Hall, 

 Quantico, VA 

Dell Entry Level Server  

2 x 64-bit Xeon Proc 

4 GB Memory 

Application Server 

(MCTIMS-APP2) 

Diamond Hall, 

Quantico, VA 

Dell Entry Level Server  

2 x 64-bit Xeon Proc 

4 GB Memory 

Application Server 

(MCTIMS-APP3) 

Diamond Hall, 

Quantico, VA 

Dell Entry Level Server  

2 x 64-bit Xeon Proc 

4 GB Memory 

Application Server 

(MCTIMS-APP4) 

Diamond Hall, 

 Quantico, VA 

Dell Entry Level Server  

2 x 64-bit Xeon Proc 

4 GB Memory 

Application Server 

(MCTIMS-APP5) 

Diamond Hall, 

Quantico, VA 

Dell Entry Level Server  

2 x 64-bit Xeon Proc 

4 GB Memory 

Database Server 

(MCTIMS-DB1) 

Diamond Hall, 

Quantico, VA 

Dell Entry Level Server  

2 x 64-bit Xeon Proc 

12 GB Memory 

Database Server 

(MCTIMS-DB2) 

 

Diamond Hall, 

Quantico, VA 

Dell Entry Level Server  

2 x 64-bit Xeon Proc 

12 GB Memory 

Database Server 

(MCTIMS-DB3) 

Diamond Hall, 

Quantico, VA 

Dell Entry Level Server  

2 x 64-bit Xeon Proc 

12 GB Memory 

Database Server 

(MCTIMS-DB4) 

Diamond Hall, 

Quantico, VA 

Dell Entry Level Server  

2 x 64-bit Xeon Proc 

12 GB Memory 
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Server Location Type 

Test Server 

(MCTIMS-TEST1) 

Diamond Hall, 

Quantico, VA 

Dell Entry Level Server  

2 x 64-bit Xeon Proc 

4 GB Memory 

Test Server 

(MCTIMS-TEST2) 

Diamond Hall, 

Quantico, VA 

Dell Entry Level Server  

2 x 64-bit Xeon Proc 

4 GB Memory 

Staging Server 

(MCTIMS-STAGE) 

Diamond Hall, 

Quantico, VA 

Dell Entry Level Server  

2 x 64-bit Xeon Proc 

4 GB Memory 

Development App2 * Contractor Site Dell Workstation 

Development App4 * Contractor Site Dell Workstation 

Development App5 * Contractor Site Dell Workstation 

Development DB1 Contractor Site 
Dell 2850 2 x 2.8 GHz Proc 

4GB Memory  

Development DB2 Contractor Site 
Dell 2850 2 x 2.8 GHz Proc 

4GB Memory  

Numera Contractor Site Dell Optiplex 

Server Racks (8) Contractor Site  

MCTIMS Demo Contractor Site Dell 830 

Development Array Contractor Site NETAPP FAS3020C 

KVM Contractor Site Avocent 

KVM 
Bldg 2043, 

 Quantico, VA 
Dell 2160-2 

24-port Switch 
Diamond Hall, 

Quantico, VA 
Cisco 

24-port Switch 
Bldg 2043, 

 Quantico, VA 
Cisco 

4-port Switch 
Bldg 2043, 

 Quantico, VA 
Linksys 

5-port Switch* 
Diamond Hall, 

Quantico, VA 
SMC Networks 

Console 
Bldg 2043, 

 Quantico, VA 
Dell 

MRA-TapeDrive Diamond Hall, 

Quantico, VA 

Quantum Superloader LTO-3   

8 slot bundle 

MCTIMS Power 

Distribution Unit  

Bldg 2043, 

 Quantico, VA 

MCTIMS Power Distribution 

Unit (PDU) 

MCTIMS Power 

Distribution Unit   

Bldg 2043, 

 Quantico, VA 

MCTIMS Power Distribution 

Unit  (PDU) 

Development Array * Contractor Site AX100 SAN Array 
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Server Location Type 

San Head Unit 1 Contractor Site Net App 

San Disk Shelf 2 Contractor Site Net App 

San Disk Shelf 1 Contractor Site Net App 

Storage Array w/Fiber 

Switch  

Contractor Site 2of 2. Silkworm Fiber 

Channel Switch 

KVM Switch *                    Contractor Site RARITAN              

UPS, Uninterruptible Pwr 

Supply * 

Contractor Site American Power Conversion 

(APC)                  

Monitor, 17-inch Flat 

Panel *    

Contractor Site 
DELL                 

Monitor, 17-inch Flat 

Panel *   (15) 

Bldg 2043, 

 Quantico, VA 
DELL 

Server, Precision * Contractor Site DELL                 

Server, Precision *(10) 
Bldg 2043, 

 Quantico, VA 
DELL                 

UPS *     Contractor Site TRIPP-LITE           

Hard Drive, External           Contractor Site LACIE                

UPS * (4) 
Bldg 2043, 

 Quantico, VA 
TRIPP-LITE           

24-Port Ethernet Switch 

10/100 * 

Contractor Site 
D-LINK               

Rack, Equipment *             
Contractor Site American Power Conversion 

(APC)                  

Rack, Equipment *             
Contractor Site American Power Conversion 

(APC)              

Switch Contractor Site D-LINK               

UPS 
Contractor Site American Power Conversion 

(APC)                  

UPS 
Contractor Site American Power Conversion 

(APC)                  

UPS 
Contractor Site American Power Conversion 

(APC)                  

USB Contractor Site MAXTOR 

USB Contractor Site MAXTOR 

USB Contractor Site MAXTOR 

Dell Power Edge - 6850 Contractor Site Enterprise Server 

HP ProLiant DL580G5 #1 Contractor Site Departmental Server 

HP ProLiant DL580G5 #2 Contractor Site Departmental Server 

HP ProLiant DL580G5 #3 Contractor Site Departmental Server 

HP ProLiant DL580G5 #4 Contractor Site Departmental Server 

HP ProLiant DL580G5 #5 Contractor Site Departmental Server 

DE2416 Server Rack Contractor Site Server Rack  

Catalyst 2960 Switch Contractor Site Switch 
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Server Location Type 

Standard wall power cords 

(10) 
Contractor Site Standard wall power cords 

PDU 220 watt power cords 

(10) 
Contractor Site PDU 220 watt power cords 

USB Contractor Site MAXTOR 

MCTIMS SOFTWARE SECTION B 

Company 

Name 

Software Title Version Number 

of 

Licenses 

Expiration 

Date 

Renewal 

Interval 

Oracle 

Database 10g 

Enterprise 

Edition 

10.2.0.4 
 

Feb-12 Annual 

Oracle 
Real Application 

Clusters (RAC) 
10.2.0.4 8 Feb-12 Annual 

Oracle 
Real Application 

Clusters (RAC) 
10.2.0.4 1 Oct-12 Annual 

Oracle 
Real Application 

Clusters (RAC) 
10.2.0.4 11 Nov-12 Annual 

Oracle 

Advanced 

Security Option 

(ASO) 

10.2.0.4 4 Feb-12 Annual 

Oracle 

Advanced 

Security Option 

(ASO) 

10.2.0.4 12 Oct-12 Annual 

RedHat 

Enterprise Linux 

Advanced 

Platform, 

Standard 

(unlimited 

sockets) 

5 8 5/31/2012 Annual 

Microsoft 
Windows Server 

2003 
2003 30 N/A N/A 

SSH 

Communications 

Security 

Tectia Client 4.3.0.46 2 1/13/2011 Annual 

SSH 

Communications 

Security 

Tectia Server 4.3.0.46 2 1/13/2011 Annual 

Winzip Winzip Pro 11.2 2 3/22/2012 Annual 

Tenable Security Center 3 500 IPs 10/27/2012 Annual 



M67854-12-Q-4908 DRAFT  12 D 2011 

  

B-11 

 

Company 

Name 

Software Title Version Number 

of 

Licenses 

Expiration 

Date 

Renewal 

Interval 

Tenable 
Log Correlation 

Engine 
3 3 Silos 10/27/2012 Annual 

CommVault Simpana 8 1 10/30/2012 Annual 

Karmasoft UltimateSpell  
1 

Enterprise 
11/20/2010 Annual 

Aspose Words for .NET  1  12/1/2010 Annual 

Cognos ReportNet 8.4 2  Annual 

QuestionMark Perception 5.1 2 
Navy 

Enterprise 
Annual 
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        MCTIMS SOO APPENDIX A 

 

Engineering Artifacts 

 

 

PM_TFITS_Tailored_
Software_Engineering_Artifact_Element_Requirements_by_Technical_Review.xls
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MCTIMS SOO APPENDIX B 

 

Requirements Traceability Matrix (RTM) 

 

Provided on CD upon request 
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MCTIMS SOO APPENDIX C 

 

MCTIMS Interfaces 

 

MOS Manual T&R Manual

Curriculum

Management

Student

Evaluation
MOS Roadmaps

Electronic

Training Jacket

Individual Marine

Management

Unit Training

Management

Student

Registrar

Student

Management

Security

        MCTIMS Application

Test Scores

MOS

Requirements

Standards

Conditions

ELO’s

MOS

Requirements

MOS

Roadmap

Results

T&R

Events

Formal

Courses
CDD

Registrations

Completions
Formal School

Completions

Unit

Schedules

T&R

Events

Curriculum

Library

Curriculum

SME

Conference

Orders, Directives,

Doctrine

TECOM HQ

Guidance

OPFOR

Requirements

SME

Review

CMD

Reading List

PME

Reqirements

Schoolhouse

Input

TIP

Conference

Schoolhouse

Schedules
OPLAN

TECOM

Web

ASM

ATRRS

CeTARS DMDC DRRS

MarineNet

MCRISS MCTFS MILPDS-OTA ODSE RDM SMART TFDWTFMMR

MCRTAMS TFSMS

Curr Dev

Conference
Taskmaster

Task

Lists

T&R

Events

Questiomark

Perception

Test

Questions
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MCTIMS SOO APPENDIX D 

 

System Design Specification (SDS) 

 

Provided on CD upon request 

 


